In collaboration with thz Air Force, to undertake the
procurement of (a) 20 high altitude aircraft, (b) photo-
reconnaissance equipment, and (c) electronic-reconnaissance
equipment, and to prepare for and conduct extensive over-
flights of the Soviet Bloc in order to provide photographic
and, secondarily, electronic intelligence. (Project AQUATONE)

SITUATION

APPROVED FOR RELEASE
DATE: MAR 2002 7 January 1955
PROJECT OUTLINE
, PROPOSAL
; The Lockheed Aircraft Corporation has proposed a very-
' high-altitude, jet-powered aircraft (designated CL-282).
_ The Corporation is willing to take full responsibility for
the design, mock-up, building, secret testing, and field

| maintenance of this unorthodox vehicle. It therefore appears
entirely feasible for a CIA task force to undertake a covert
overflight program based upon the CL-282, which will fly at
70,000 feet, well out of reach of present Russian interception

and high enough to have a good chance of avoiding detection.
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| Photographic equipment can be developed which will enable
extraordinary intelligence content to be obtained with pic-
_ tures taken from great altitudes. A single mission in clear
: weather can photograph a strip of Russia 200 miles wide and

weather and alternate routes for clear weather can be selected
in flight.

Analogously, it is believed that automatic electronic
intercept equipment (ELINT gear) can be developed which will
provide from each overflight essential intelligence data as
to locations, characteristics, capabilities, ranges and pur-
poses of Soviet radar, homing identification and missile
guidance systems. The possibility that otherwise inaccessible
internal U.S.S.R. ultra-high-frequency links might be inter-
cepted and recorded for communications intelligence analysis
will also be explored.

The opportunity for safe overflight with the best equip-
ment that can be built at this time will last only a year or
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: 2200 miles long. A spotting camera-will take pictures in
which the individuals in a city street can be counted from
: 70,000 feet. Cloud cover will reduce completeness but is not
a serious obstacle because missions can be scheduled for good
{




T O CRET

so because the Soviets will develop radar and interceptors
or guided missiles effective for the 70,000-foot region.

The CL-282 can be developed and produced extraordinarily
rapidly because it is based on a fighter aircraft already in
production and uses an engine already tested. Moreover, ex-
perience with this aircraft will contribute significantly to
the ability of the United States to maintain a lead in the
development of still higher altitude aircraft and thus to
maintain a safe overflight capability. Therefore, time is
of the essence if the existing opportunity is to be exploited
and to be extended by continuing development.

OBJECTIVES

Although undertaken primarily to collect photographic
and electronic intelligence, this operation will serve a
variety of purposes of interest to various parts of the
United States Government. The CL-282 will have major utility
as a high altitude test platform. The research to be under-
taken will include the testing of engine performance, pressur-
ization, and the functioning of auxiliary equipment of all
kinds as well as of electronic and photographic equipment at
high altitudes. It will also include a study of the capabili-
ties of personnel to perform missions requiring sustained
flight at high altitudes and of the utility of equipment fur-
nished to permit personnel to function more effectively. The
aircraft will probably be useful also for high altitude air
sampling. 1In the field of intelligence, the operation should
contribute significantly to the attainment of the following
objectives:

a. Improve estimates of Soviet ability to deliver
nuclear weapons and their capacity to produce them.

b. Appraise Soviet guided missile development
through photographs of testing ranges, etc.

c. Assess the Soviet order of battle as an early
warning indicator.

: d. Provide adequate locations and analyses of
Russian targets.

e. Disclose new developments which might otherwise
lead to technological surprise.
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£. Appraise Soviet industrial and economic progress.

COST

The cost of procurement of materiel by this Agency under
the program here proposed is expected to total approximately
» virtually all of which will have to be obligated

in FY . It can be broken down as follows:

20 Airframes, together with maintenance and
testing equipment for the
testing of the first one to
be delivered

6 complete sets of photographic equipment,
each set consisting of

3 configurations [::::::::]

12 sets of electronic search equipment to
be used on photographic
missions, together with
3 sets of automatic FERRET

TOTAL ‘

The margin of error in these figures probably does not exceed
and it is believed highly unlikely that the total
materiel costs could amount to more than nsn—as—a—conl The esti-
mates assume that the Air Force will furn ribution
to the project and without cost to the Agency (a) technical as-
sistance and supervision, (b) all equipment regularly furnished
as government furnished equipment, including especially 40 en-

gines, and (c) transportation of materiel and personnel to test
sites.

In addition to the above, certain non-materiel costs will
be incurred in the course of preparation for the mounting of
the operation. These will be primarily (a) administrative
costs, including especially the cost of developing photo-
intelligence and electronic-intelligence requirements, and of
mission planning, (b) the cost of pilot recruitment and train-
ing, and (c) some part or all of the cost of testing initial
items of equipment in the United States. It is expected that
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administrative costs can bs largely absorbed in existing

budgets. Pilot recruitment and training costs might reach

a total of [;;::;:::]of which the major part would represent

the cost of ight training which is provided by the Air

Force and for which the Air Force is normally reimbursed.

If the Air Force is prepared to absorb this item, the cost

to the Agency of recruitment and training should not exceed
of which the major part will fall in FY 1955. The
e testing program has not yet been estimated. It

will fall entirely in FY 1956.

The above figures contain no allowance for (a) any major
costs that may be incurred in the acquisition or preparation
of operational bases, (b) the cost of actually mounting the
operation, including pay and subsistance of personnel, trans-
portation of personnel and materiel to and between operational
bases, and field maintenance, and (c¢) the cost of processing
photographic film and electronic tape.
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ORGANIZATION

In view of the clandestine character of the proposed
operation, its nature, and the varied results expected to
flow from it, it is proposed that this undertaking be organ-
ized as a jolnt CIA/Air Force project in which the CIA will
undertake procurement as indicated above, with the assist-
ance of the Air Force in all phases, and will conduct over-
flights as a clandestine operation. Within the CIA, the
Special Assistant to the Director for Planning and Coordina-
tion, (SA/PC/DCI) will be in charge of the project, with
Mr. Herbert Miller as Executive Officer. He will be sup-
ported by other officers temporarily assigned on a part-time
or full-time basis as appropriate. Sub-projects will be
organized forthwith as components of AQUATONE covering the
performance of all the following functions:

1. Airframe procurement (Project
2 Procurement of photo-reconnaissance equipment
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(s 3. Development and procurement of electronic

equipment (Project

4. Assembly and formulation of photo-intelligence
requirements (Project

5. Assembly and formulation of electronic-intelligence
requirements (Project

6. Pilot recruitment and training (Project
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At a later stage, other component projects will be organized
as required. ‘

RECOMMENDATION

It is recommended
a. That the project be approved as outlined above.

b. That the Special Assistant to the Director for
Planning and Coordination be designated as the official in
charge of the project and as Approving Officer, subject to
the guidance of the Deputy Director of Central Intelligence
and the Director of Central Intelligence.

c. That the procurement of the airframes, photo-
reconnaissance equipment and electronic equipment up to the
amounts indicated above be authorized, subject to the follow-
ing provisions:

(1) Procurement and contractual arrangements
will be those normally employed by the Agency, with
such exemptions and restrictions designed to achieve
maximum security as may be approved by the Approving
Officer.

(2) All contractual and procurement documants,

E012958 arrangements and commitments will be specifically ap-
?g[hl[ﬂﬂﬁvrs proved in advance by the General Counsel.

(3) All commitments and documents which obli-
gate funds in excess of will be approved by
the Director of Central Intelligence.

(4) Appropriate documentation will be obtained
from the Air Force and from competent technical advisers
in support of procurement contracts and the specifica-
tions and descriptions of materiel to which they refer.

d. That the recruitment and training of pilots and
any other action necessary in preparation for the mounting
of overflights be authorized, together with expenses inci-
dental thereto initially up to the amount of [f::::::]

e. That the Comptroller be authorized to expend
funds in the manner and to the extent approved by the Approv-
ing Officer within the limitations as to quantity and proced-
ure set forth above.
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f. That the Approving Officer be authorized to
arrange for the necessary gathering and formulation of intel-
ligence requirements and mission planning, in cooperation
with the Air Force as appropriate.

g. That the Approving Officer be directed to main-
tain the closest possible security over all phases of

AQUATONE.

(Signed)
R. M. BISSELL, JR.

Special Assistant to the Director
for Planning and Coordination

CONCUR:

/s/ C. P. CABELL

/s/ _ROBERT AMORY

Deputy Director of Central
Intelligence

/s/ RICHARD HEIMS for

Deputy Director (Plans)

/s/ LAWRENCE R. HOUSTON

Deputy Director (Intelligence)

/s/ LAWRENCE K. WHITE

Deputy Director (Administration)

Genaral Counsel
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APPROVED: 10 Jan 1955

/s/ A. W. DULLES

Director of Central Intelligence

6 TS-103219

|

S LR AT WA IR W e s




